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Section 7.0 – Project Implementation 
 
7.1 When to Plant (Planting Seasons) 
 
There are two main recommended planting windows in the Rogue Valley.  Plantings may 
occur in the spring (March through late-May) or in the fall (Late September through 
November).  When seedlings are planted in the late fall, the ground should have adequate 
moisture and soil temperature should not be below 45 degrees Fahrenheit.   Mulch can be 
added to the planting to help protect from freezing in the winter months.   Planting can 
occur at other times during the year, however irrigation is critical if plantings are going to 
occur in the summer.     
 
7.2  Planting and Maintenance Work Force 
 
For smaller plantings, local groups including the Natural Resource Youth Corps (NRYC), 
local scouts, the Job Council, local prison work crewsand school groups can be used as 
the primary workforce.  These groups can also provide provide assistance with 
maintenance and monitoring.  While volunteers and students are important project 
components, they are also vital for creating community awareness and support for 
riparian restoration activities.   
 
For larger projects, it is recommended that a landscape contractor or restoration 
contractor be hired to complete the planting and installation of the irrigation system.   
 
7.3 Maintenance (see Appendix IV for maintenance schedule) 
 
Sites are visited on a regular basis to assess effectiveness of ongoing maintenance and 
make changes to the plan as needed.  
 
7.3.1 Weed control:  
 

Manual:  March thru July - weeds (focusing primarily on blackberries, 
poison hemlock, purple loosestrife and grasses) will be manually 
removed monthly. Sites are evaluated during this time period to 
assess effectiveness of manual removal.  Additional control 
methods including use of herbicide applications, biological control 
methods, mulching, vispor matting and release methods are 
evaluated at this time.   

 
Herbicides:  If herbicides are determined to be necessary they will be applied to 

site before planting when feasible.  If herbicide is needed after 
planting has occurred, application will coincide with active plant 
growth and translocation of nutrients to roots.  For general weeds 
application will occur in early spring just after the plant has leafed 
out in the spring and once again in late summer as needed.  For 
blackberries application will be in late summer or early fall.  All 

 Rogue Valley Council of Governments – Draft December 2010  30 



Bear Creek Watershed and Rogue Basin Riparian Planting Program Guide 
 

applications will utilize the spot treatment or cut-stump methods. 
 
Weed control will be necessary the first three years or until the trees are established.  
Control will be reduced to every six months after the first year.  
 
7.3.2 Irrigation 
 
Irrigation systems should be utilized during low water months (typically June through 
October).  The interval between watering is dependent on the available soil moisture and 
specific plant needs.  Drip irrigation systems are recommended if possible.  These 
systems specifically target the plant thereby reducing the amount of competition by 
weeds.  In addition, drips systems use water more efficiently.  Components for drip 
systems are available throughout the valley through local irrigation suppliers and stores 
including the Grange Co-op. 
 
Where irrigation systems are not installed, there are a several alternatives depending on 
the location and accessibility of the site.  Sites can be watered using volunteer or 
maintenance crews using buckets, by pumping from local creeks pending obtaining water 
rights from the creek, or from water holding tanks brought onsite using a water truck or 
trailer.  Plants should be watered a minimum of every two weeks during low water 
months for the first year and tree gators will be installed as needed.   During the first two 
seasons as the roots begin to develop, the seedlings will require more water than when 
they become established.  In the third and fourth seasons, irrigation will be less frequent.  
Water need estimations for individual plant species was based on California's Water Use 
Classification of Landscape Species (WUCOLS III) system.    
 
Maintenance of irrigation systems also need to be included in the project design.  
Irrigation systems are damaged and break down due to a combination of factors including 
weather (freezing), animal damage, vandalism, and as part of routine maintenance. 
 
7.4 Monitoring 
 
7.4.1 Pre-restoration: monitoring occurred prior to planting events using the Riparian 
Characterization form and taking photopoints to supplement quantitative data methods. 

 
7.4.2 Post-planting: sites are monitored for survival, vigor, competition and damage 
twice (spring and fall) in the first year after planting (see Appendix III for monitoring 
form and instructions).  Post-restoration monitoring will occur once a year (October) for 
five years, after the first year. 
 
7.4.3 Photopoints:  are established at pre-planting surveys and document site conditions 
during all post-planting surveys.  
 
7.5 Database Development and Maps 
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All project planting locations should be tracked.  Mapping sites using GIS layers is 
recommended.  Different GIS layers should be created corresponding to species, 
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survivability, animal damage, noxious weed locations and spread, and other factors to 
create a spatial representation of on-site conditions and an evaluation of the degree to 
which different influences (e.g., animals, noxious weeds, location to water, ease of access 
for maintenance) are affecting the success of the project. 
 
Updates of the project include a visual analysis of the success of planting sites through 
photographs, monitoring summaries, lessons learned, and other information.  Reports can 
be presented and regularly updated through websites.  The website uses the GIS base map 
and will link the data to individual locations on the map.  Data and photographs will be 
able to be viewed by clicking on a location on the map.   
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